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Re:

Milestone 5 – Current Status
At this point, the project is nearing the final stages of integration, as we expected.  We have a completed datapath, each component of which has been individually tested.  The control unit was the last unit to be constructed, and, due to its complexity, will be the last to be implemented into the final project as we begin the process of holistic testing.  Attempting to synthesize the project yields no errors.  

We haven’t made any significant design changes since our last Milestone, so the final steps will involve loading a program into memory and observing outputs from our components.  Once we have finished this step, we will ensure that our processor can correctly determine relatively prime numbers using the program we have written, and then we will be finished save for loading the processor onto an FPGA.
