Memorandum

Date:

22 Sep 2005

To: 

Archana Chidanandan

From: 
♩♫♭♪♮♬: Builta, Mariani, LaRocca, Kaffenberger

Re:

Milestone 4 – Current Status
Team Meeting for September 18th, 2005:

30 minute meeting in which the description for the control signals was written.  Integration and unit tests began to be written.  
Team Meeting for September 24th, 2005:
2 hour meeting at which time the following requirements were satisfied:

· Assigned for completion the 6 incomplete pieces of the datapath
· Agreed to use a finite state machine, began implementing the finite state machine
· Added inputs for switches on the SPReg unit
· Added inputs for buttons on the control unit.
· Added outputs for a 7-segment display to the special registers
· Did not specify next meeting time

Current Status:

Project continues to be well underway, some minor hindrances have been met again, but have been overcome.  Progress is still currently in motion, no foreseen problems at this point.

